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MEETING MINUTES

Meeting Subject: Site 24 Pilot Test Update Meeting Date: April 15, 1998
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Patricia Hannon, RWQCB
Bill Sedlak, OHM

Additional Distribution:
Please See the Transmittal Sheet

Pat Brooks reviewed the field work that had been accomplished since the last Site 24 Update meeting.

Extraction and injection are ongoing at both 24EX3 and 24EX5. Time-drawdown curves for wells 24EX3,
24IN1, 24EX5, and 24IN2OB 1 were included with the agenda and faxed to the technical team.

The buildup curve from 24IN1 shows a gradual increase in buildup from about 30,000 minutes to 80,000
minutes. Background water levels were checked and while they increase, background water levels alone do
not account for the increase in the injection well buildup that is observed. The injection rate was fairly
constant, so that does not account for the increase in buildup either. It is assumed that the well is

experiencing a loss in efficiency due to partial plugging of the well screen or formation. Pat suggested that
a video be performed of the well screen during the shutdown period from May 15 to June 15. The well
could be redeveloped if needed, and retested to see if we can regain the well's efficiency after development.

Drawdown in 24EX3 remains constant. The TCE concentrations from the extracted groundwater are

approximately 300 gg/L.

The buildup in injection well 24IN2OB1 is about 21 feet with an injection rate of 40 gallons per minute

(gpm). The vacuum-enhanced test at 24EX5 is being nm with about 50 inches of applied vacuum as
shown on the attached graph. This vacuum pressure was selected to maximize air flow.

CPT/HydroPunch work has been completed. Samples were collected at Location 13 from 131 and 161

feet. Deeper samples could not be collected due to CPT rig refusal. Several attempts were made. The rig
then moved to Location 11 to attempt a deep sample collection for a second time. These attempts also met
with refusal. A revised table of results was included with the agenda. Pat promised to send out a map of
TCE concentrations in the shallow groundwater unit and several geologic cross sections so a decision could

be made whether additional sampling was necessary. Preliminary review of the data indicate that TCE-
contaminated groundwater is migrating into deeper stratigraphic units as it moves off-Station.

The step-drawdown test for 24EX6 is planned for May 4 and May 5. Based on observations during well

development, Pat suggested that initial pumping rates for the step-drawdown test be 5, 10, and 15 gpm.
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These pumping rates could be modified based on field observations during pumping. The EPA, DTSC,
and RWQCB concurred.

Pat said that after reviewing aquifer test results for EX3, EX4, and EX5, it was apparent that data from
10,000 minutes to 20,000 minutes was not as important as the first 10,000 minutes. Pat said he would
provide the team with the Cooper-Jacob and Neuman analyses for review. Pat suggested that the aquifer
tests at 24 EX1 may be shortened to one week for the constant-rate test and one week for the vacuum-
enhanced test. A decision could be made next week. Herb Levine of the EPA said that it sounded like a

good idea to him.

The drilling crew mobilized the dual-tube percussion rig to the site and are proceeding with the destruction
of well 24EX1OB

The Plan of Action for Site 24 field work for the next two weeks includedthe following:

I. Present results from cPx/HydroPunch sampling at the leading edge of the TeEhot spot.

2. complete vacuum-enhanced test at 2aEX5and 24iN2oBi(4/21/98).

3. continue extraction at 24_X3and injection at 24_N_.

4. complete destruction of observation wel124EXmB.

5. Prepare for step-drawdown test at 24EX6.
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Plan of Action - April 15 to April 29, 1998

Groundwater Remediation Pilot Testing- Site 24

MCAS El Toro

1. Present results from CPT/HydroPunch sampling at the leading edge of the TCE hot
spot.

2. Complete vacuum-enhanced test at 24EX5 and 24IN2OB1 (4/20/98).

3. Continue extraction at 24EX3 and injection at 24IN1.

4. Complete destruction of well 24EX1OB.

5. Prepare for step-drawdown tests at 24EX6 and 24EX1.
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EX3 VACUUM-ENHANCED AQUIFER TEST (SVE_3)
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TCE CONCENTRATION IN HYDROPUNCH SAMPLES
LEADING EDGE OF TCE HOT SPOT

SITE 24 - MCAS EL TORO

Location No. Date Depth (feet) TCE Concentration

1 1/20/98 130 400
1/20/98 158 420
1/23/98 189 21.4
1/23/98 210 5.99

2 1/29/98 137 ND
1/29/98 149 12.7
1/29/98 177 107
3/6/98 211 2.8

3 1/26/98 123 4.88
1/26/98 141 6.22
1/26/98 157 29.8
1/27/98 181 1.19

4 2/2/98 124 2.33
2/3/98 140 10.5
2/4/98 159 61
2/19/98 173 14
2/20/98 200 1.7

5 2/26/98 132 80
2/26/98 145 660
2/27/98 162 480
2/27/98 180 560

6 2/23/98 127 0.09J
2/23/98 146 0.3J
2/24/98 163 0.9
2/24/98 171 2
2/25/98 180 9.5

7 3/5/98 136.5 43E
3/4/98 152 8.2

3/5/98 180.5 6.1, 2.8
3/6/98 200 refusal

8 2/13/98 130 46
2/13/98 155 13

2/17/98 166 150E, 170E
2/19/98 181 220E
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Location No. Date Depth (feet) TCE Concentration
(gg/L)

9 4/1/98 140 13

4/1/98 155 170_
4/1/98 176 290

10 4/3/98 140
4/6/98 165 62 }E
4/6/98 180 27

4/6/98 193 110E
11 3/19/98 130 5.2

3/20/98 145 4.3
172 Refusal

12 3/25/98 130 4.2
3/25/98 145 24
3/26/98 167 14

13 4/7/98 131 3.2
4/8/98 161 8.5
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